





Willmar Wye Schedule

Project Schedule	2016	2017	2018	2019	2020
Pre-Design & EA Review					
Design					
Construction					
Public Engagement					

Key Milestones

- 1 - *Draft* roadway layout completion (Nov. 2016)
- 2 - Submission of *draft* EA for agency review (Nov. 2016)
- 3 – Public hearing (end of Feb. 2017)
- 4 – Bid (design-build) letting (Fall 2018)
- 5 – Start of construction (Spring 2019)
- 6 – Project completion (Fall 2020)

For More Information

Contact:

Paul Rasmussen
 Project Manager, MnDOT District 8
 (W) 320-214-6320
p.rasmussen@state.mn.us