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Changes to FY23 through FY26 MnDOT projects 

Comparison was done on the final FY22 to FY25 STIP vs the draft FY23 to FY26 MnDOT projects list dated 3/4/2022 
 

Hwy S.P. Project Description FY Change Reason 

9 & 23 3408-90S 
Construct a reduced conflict 

intersection at the jct. of MN 9 & 
23 

2022 
Project paused, 
now shown in 

2023. 

Project was paused as a response to 
public concern. MnDOT will gather 

additional feedback from the public to 
determine a solution.  

40 & 
75 

3703-31 
Tree planting work for the 2023 

Madison MN 40 & 75 resurfacing 
project.  

2024 New project.  
Tree planting was not included in the 

2023 pavement project. 

59 5105-30 

US 59 major concrete pavement 
rehab and diamond grinding from 

211th Street to CSAH 14 and CSAH 6 
to MN 23. 

2024 New project. 

Not all the concrete pavement rehab 
could be completed with the 2021 
project. This will finish the needed 

rehab.  

59 4208-64 
US 59, thin mill and overlay or 

UTBWC from G Street to A Street in 
Marshall. 

2024 New Project. 

Project added due to failing pavement. 
This thin M&O project is intended to 
keep the pavement passable until a 
reconstruction is possible in future 

CHIP years.  

N/A 8828-139 Districtwide culvert repairs. 2024 
Project moved 

from 2024 to 2025. 
Project delayed to maintain fiscal 

balance and to match staff capacity.  

29/40 1210-91 
MN 40, medium mill and overlay 

from the east jct. of MN 29 to 
Chippewa CR 4 (old MN 277) 

2024 
Project moved 

from 2024 to 2029. 

Project delayed to maintain fiscal 
balance. Fix will need to be reevaluated 

due to significant delay.  

12 4705-49 

US 12, major CPR and diamond 
grinding and ADA from 0.1 mile 
east of CSAH 14 in Darwin to 0.1 
mile east of Pittman Avenue in 

Cokato.  

2024 

Added sidewalk 
and rest area 

pavement work 
that used to be an 
LPP project to this 

project. 

Work added due to ADA requirements 
and coordination with Meeker County.  

22 4308-36 

MN 22, replace culverts from 1.5 
miles west of McLeod CR 115 to 

0.5 miles east of CR 115 near 
Hutchinson.  

2024 

Project funding 
changed from state 

to federal funds 
and moved out of 

the ATIP from 2024 
to 2027. 

Project delayed and federalized to 
maintain fiscal balance. 

67 8714-15 
MN 67 (Old YM CSAH 2), replace 

guardrail on bridge 87554. 
2024 New Project. 

The guardrail needed to be replaced to 
meet MnDOT standards. This is part of 

the larger Hwy 67 slope failure, re-
route project.  

40 3701-90 
MN 40, medium mill and overlay 

from MN 119 to US59/MN7 in 
Milan. 

2025 
Project moved 

from 2025 to 2029. 

Project delayed to maintain fiscal 
balance. Fix will need to be reevaluated 

due to significant delay. 

40 3701-91 
MN 40 bridge (6706) replacement 

3.5 miles south of MN 119.  
2025 

Moved project 
from 2025 to 2028. 

Project delayed to maintain fiscal 
balance. 

67 8716-01 
MN 67, construct a cul-de-sac at 
the entrance to the Upper Sioux 

State Park 
2025 New Project. 

This work is needed as part of the 
larger Hwy 67 slope failure, re-route 

project to make the new route 
connections and termini.  
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67 8716-02 
MN 67, remove pavement 

between the new cul-de-sac and 
bridge 87011.  

2025 New Project.  

This work is needed as part of the 
larger Hwy 67 slope failure, re-route 

project to make the new route 
connections and termini. 

 


