

Fall 2018 – Summer 2019

- **I-35W**
 - NB: Three lanes open (one lane MnPASS)
 - SB: Two lanes open
- **I-94**
 - All lanes open


- Bridge closed
- Road closed
- Lane restrictions

Ramp closures shown may not be closed the entire staging phase, and some short-term ramp closures may occur that are not included in the staging map

There will be periodic lane closures on I-35W throughout the project and some full-weekend closures

Notes:

- [1] Lake Street will remain open to traffic during construction; however, there will be lane restrictions and some short-term closures
- [2] 31st St will remain open; however, there will be lane restrictions and short-term closures
- [3] Midtown Greenway will be maintained and open to bicycles and pedestrians throughout the project; however, there may be lane restrictions and some short-term closures
- [4] Stevens Ave between 31st St and 35th St is open to local traffic, but access will change as construction progresses



Schedule is tentative and subject to change
Revised November 28, 2018