

**Approved 2024-2027 STIP
Administrative Modifications for the Period of 11/9/2023 - 11/29/2023**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO/ATP APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
4902-63	Resurface US 10, Little Falls bypass eastbound and westbound, includes first 0.4 miles of TH 371	ATP 3- Non-Urban Area	ADMINISTRATIVE	11/20/2023	PENDING	\$7,600,000	\$6,999,882	This Admin mod is needed to remove the ELLE designation and to lower the estimate to be more in line with 95% plan estimate. This project is being moved from 2025 to 2024. The funds for this project are coming from 8680-189 which was lowered by approx 10 M. Therefore we were able to take the NHPP funds from 8680-189 and use them for this project, therefore fiscal constraint has been maintained.
171-222-008	Reconstruct 13th St. from 12th Ave. W. to 7th Ave. W. and 10th Ave. from 11th St. S. to 13th St. S, in City of Virginia	ATP 1- Non-Urban Area	ADMINISTRATIVE	11/15/2023	PENDING	\$3,000,000	\$3,336,000	THIS ADMINISTRATIVE MODIFICATION IS TO ADD FEDERAL PROTECT FUNDS. DURING DISTRICT 1 ATP MEETING IT WAS DECIDED TO ADD \$285,000 FEDERAL PROTECT FUNDS FROM THE ATP APPROVED TARGETS. WITH THIS ACTION THERE WILL BE \$515,000 PROTECT FUNDING REMAINING TO BE USED ON OTHER DISTRICT 1 LOCAL PROJECTS. THERE ARE NO ADDITIONAL FEDERAL FUNDS REQUIRED OR SCOPE CHANGE THEREFORE FISCAL CONSTRAINT WILL BE MAINTAINED.
2513-98	Replace Hwy 61 bridge over railroad east of Red Wing	ATP 6- Non-Urban Area	ADMINISTRATIVE	11/28/2023	11/29/2023	\$13,640,000	\$13,040,000	THIS ADMINISTRATIVE MODIFICATION IS FOR A COST DECREASE. THE FEDERAL FUNDS ARE REDUCED \$488,520. THE DECREASE TO DUE TO AN UPDATED ENGINEERS COST ESTIMATE. THE FEDERAL FUNDS ARE DECREASING, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
065-612-020	Replace bridge over Chetamba Creek on Renville CR 12.	ATP 8- Non-Urban Area	ADMINISTRATIVE	11/29/2023	11/29/2023	\$780,000	\$1,030,810	THIS ADMINISTRATIVE MODIFICATION IS FOR A COST INCREASE DUE TO AN UPDATED COST ESTIMATE. THERE IS NO SCOPE CHANGE. THE COST INCREASE IS ENTIRELY LOCAL FUNDS. THERE IS NO CHANGE IN FEDERAL FUNDS, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
1480-193	Resurface on Interstate 94 from the state line to Hwy 336	ATP 4- Non-Urban Area	ADMINISTRATIVE	11/29/2023	11/29/2023	\$0	\$3,000,000	THIS ADMINISTRATIVE MODIFICATION IS TO ADD A NEW STATE FUNDED PROJECT TO FY 25 OF THE 2024-2027 STIP. THIS IS A 100% STATE FUNDED PROJECT, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
2180-125	Concrete resurface WB I-94 from west of Alexandria to the Douglas/Todd county line; EB and WB bridge work	ATP 4- Non-Urban Area	ADMINISTRATIVE	11/28/2023	11/29/2023	\$31,052,000	\$31,115,722	THIS ADMINISTRATIVE MODIFICATION IS FOR A TECHNICAL CORRECTION TO THE DESCRIPTION, UPDATED BRIDGE COST ESTIMATES AND ADD STATE FUNDS. THERE IS \$222,222 OF STATE FUNDS ADDED FROM SET-ASIDE 8804-RX-24 TO MATCH FOR SP 2180-125. DEMO ID WAS REMOVED FROM THE DESCRIPTION. THERE IS AN OVERALL DECREASE IN FEDERAL FUNDS, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
8804-RX-24	Districtwide Setasides - BARC - 2024	ATP 4- Non-Urban Area	ADMINISTRATIVE	11/28/2023	11/29/2023	\$3,500,000	\$3,277,778	THIS ADMINISTRATIVE MODIFICATION IS TO REDUCE THIS SET-ASIDE BY \$222,222 TO FUND SP 2180-125. THERE ARE NO FEDERAL FUNDS ON THIS PROJECT, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
198-124-004	Construct roundabout on Nightingale St at Crosstown Blvd in Andover	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$2,325,400	\$0	THIS ADMINISTRATIVE MODIFICATION IS TO ASSOCIATE 198-124-003 TO THIS PROJECT AND COMBINE IN CHIMES. THE SCOPE AND COST REMAIN THE SAME, THEREFORE FISCAL CONSTRAINT IS MAINTAINED.

**Approved 2024-2027 STIP
Administrative Modifications for the Period of 11/9/2023 - 11/29/2023**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO/ATP APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
198-124-003	Construct roundabout on Nightingale St at Veterans Memorial Blvd in Andover and Construct roundabout on Nightingale St at Crosstown Blvd in Andover	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$1,219,000	\$3,544,400	THIS ADMINISTRATIVE MODIFICATION IS TO ASSOCIATE 198-124-004 TO THIS PROJECT. THE SCOPE AND COST REMAIN THE SAME, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
231-118-002	Construct roundabout on CR 10 (Waconia Pkwy) at Waconia Parkway in Waconia	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$0	\$2,150,983	THIS ADMINISTRATIVE MODIFICATION IS TO CHANGE THE SP 231-020-003 (24-00.04 VERSION 1) TO 231-118-002. THE SCOPE AND COST REMAIN THE SAME. NO ADDITIONAL FUNDING IS NEEDED THEREFORE FISCAL CONSTRAINT IS MAINTAINED.
231-020-003	Construct roundabout on CR 10 (Waconia Pkwy) at Waconia Parkway in Waconia	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$2,150,983	\$0	THIS ADMINISTRATIVE MODIFICATION IS TO CHANGE THE SP TO 231-118-002. THE SCOPE AND COST REMAIN THE SAME. NO ADDITIONAL FUNDING IS NEEDED THEREFORE FISCAL CONSTRAINT IS MAINTAINED.
238-137-001	Construct new Fletcher Bypass, trail, and sidewalk from 0.23 Mi S of Territorial Rd (CR 159) to Industrial Blvd in Rogers	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$0	\$7,100,000	THIS ADMINISTRATIVE MODIFICATION IS TO CHANGE THE SP 238-136-001 (24-00.04 VERSION 2) TO 238-137-001. THE SCOPE AND COST REMAIN THE SAME. NO ADDITIONAL FUNDING IS NEEDED THEREFORE FISCAL CONSTRAINT IS MAINTAINED
238-136-001	Construct new Fletcher Bypass, trail, and sidewalk from 0.23 Mi S of Territorial Rd (CR 159) to Industrial Blvd in Rogers	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$7,100,000	\$0	THIS ADMINISTRATIVE MODIFICATION IS TO DELETE THIS PROJECT TO CHANGE THE SP TO 238-137-001. THE SCOPE AND COST REMAIN THE SAME. NO ADDITIONAL FUNDING IS NEEDED THEREFORE FISCAL CONSTRAINT IS MAINTAINED.
062-090-005	Construct multi-use trail, bridge, landscaping, stormwater management and amenities on Bruce Vento Regional Trail from Buerkle Rd to Hoffman Rd/Hwy 61 intersection in White Bear Lake	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$0	\$7,420,000	THIS ADMINISTRATIVE MODIFICATION IS TO CHANGE THE SP 091-090-095 (24-00.04 VERSION #TO 062-090-005. THE SCOPE AND COST REMAIN THE SAME. NO ADDITIONAL FUNDING IS NEEDED THEREFORE FISCAL CONSTRAINT IS MAINTAINED
091-090-095	Construct multi-use trail, bridge, landscaping, stormwater management and amenities on Bruce Vento Regional Trail from Buerkle Rd to Hoffman Rd/Hwy 61 intersection in White Bear Lake	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$7,420,000	\$0	THIS ADMINISTRATIVE MODIFICATION IS TO CHANGE THE SP TO 062-090-005 (24-00.04 VERSION 1). THE SCOPE AND COST REMAIN THE SAME. NO ADDITIONAL FUNDING IS NEEDED THEREFORE FISCAL CONSTRAINT IS MAINTAINED
8825-1147	Ultra-Thin bonded wear course (UTBWC) in Metro District	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$2,457,000	\$2,457,000	THIS ADMINISTRATIVE MODIFICATION IS TO REMOVE THE IDIQ, THE PROJECT SCOPE AND COST REMAIN THE SAME. NO ADDITIONAL FUNDS ARE NEEDED, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
880M-RX-24	For Districtwide Bridge and Road Construction	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$11,150,000	\$10,125,000	THIS ADMINISTRATIVE MODIFICATION IS TO REDUCE THE TOTAL PROJECT COST. THE SCOPE REMAINS THE SAME. SP 6285-171 WILL USE \$1,025,000 (24-00.04 VERSION 1). THESE ARE 100% STATE FUNDS, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
6285-171	Install drainage system from I694 WB exit ramp to NB Rice St in Vadnais Heights	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$0	\$1,025,000	THIS ADMINISTRATIVE MODIFICATION IS TO ADD A NEW SFY 2024 PROJECT FROM AN EXISTING SET-ASIDE INTO THE 24-27 STIP. SP 880M-RX-24 WILL PROVIDE FUNDING (24-00.04 VERSION 4). THESE ARE 100% STATE FUNDS, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.

**Approved 2024-2027 STIP
Adminstrative Modifications for the Period of 11/9/2023 - 11/29/2023**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO/ATP APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
880M-LP-24	Landscaping Partnerships	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$30,000	\$22,000	THIS ADMINISTRATIVE MODIFICATION IS TO REDUCE THE TOTAL PROJECT COST BY \$8,000 TO FUND NEW SP 2783-969A. THE SCOPE REMAINS THE SAME. THESE ARE 100% STATE FUNDS THEREFORE FISCAL CONSTRAINT IS MAINTAINED.
2783-969A	Landscape partnership on 35W at NE quadrant of Washington Ave in Minneapolis	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$0	\$8,000	THIS ADMINISTRATIVE MODIFICATION TO ADD A NEW SFY 24 PROJECT INTO THE 24-27 TIP/STIP. STATE FUNDS FROM 880M-LP-24 ARE SUFFICIENT, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
2723-144	Repair pavement and bridge culverts 6732 and 6745, traffic management system and add turn lane on Hwy 55 (Olson Memorial Hwy) from Old Rockford Rd in Plymouth to just east General Mills Blvd in Golden Valley	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$19,080,000	\$19,080,000	THIS ADMINISTRATIVE MODIFICATION IS TO CONVERT NHPP FEDERAL FUNDS TO HSIP FEDERAL FUNDS. THE SCOPE AND TOTAL COST REMAIN THE SAME. NO ADDITIONAL FEDERAL FUNDS ARE NEEDED, THEREFORE FISCAL CONSTRAINT IS MAINTAINED.
027-617-036	Construct curb extensions, upgrade accessible ramps, implement roadway modifications; and/or signal revisions on CR 17 (France Ave) at various intersections between 62nd St and 44th St in Edina and Mpls	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$2,862,000	\$2,862,000	THIS ADMINISTRATIVE MODIFICATION IS TO MOVE THIS PROJECT FROM SFY 2026 INTO SFY 2024 AND MAKE IT AN ADVANCED CONSTRUCTION (AC) PROJECT WITH THE AC PAYBACK IN SFY 2026. THE SCOPE REMAINS THE SAME. THE FEDERAL FUNDS REMAIN PROGRAMMED IN SFY 2026 THEREFORE FISCAL CONSTRAINT IS MAINTAINED.
010-611-026	Construct roundabout on CR 11 (Victoria Dr) at CR 14 (Pioneer Trl/Marsh Lake Rd) in Chaska	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$2,912,800	\$2,912,800	THIS ADMINISTRATIVE MODIFICATION IS TO MOVE THE PROJECT FROM SFY 2027 INTO SFY 2024.THE SCOPE AND TOTAL COST REMAIN THE SAME. THE FEDERAL FUNDS WILL BE ADVANCED CONSTRUCTION (AC) AND REMAIN IN SFY 2027 THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
002-622-041	Construct a roundabout on Viking Blvd at Rum River Blvd in Oak Grove	Metropolitan Council	ADMINISTRATIVE	11/16/2023	11/28/2023	\$2,465,000	\$2,465,000	THIS ADMINISTRATIVE MODIFICATION IS TO MOVE THE PROJECT FROM SFY 2025 INTO SFY 2024.THE SCOPE AND TOTAL COST REMAIN THE SAME. THE FEDERAL FUNDS WILL BE ADVANCED CONSTRUCTION (AC) AND REMAIN IN SFY 2025 THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
8822-293	Culvert lining on various Hwys at various locations	ATP 2- Non-Urban Area	ADMINISTRATIVE	11/27/2023	11/28/2023	\$0	\$1,080,000	THIS ADMINISTRATIVE MODIFICATION IS TO IDENTIFY A NEW PROJECT TO FY 2024 OF THE 2024-2027 STIP FROM AN EXISTING FEDERAL SET-ASIDE IN THE SAME FISCAL YEAR. THIS PROJECT IS FUNDED WITH \$879,336 PROTECT FEDERAL FUNDS AND \$200,644 STATE FUNDS. THE PROTECT FEDERAL FUNDS WILL COME FROM FEDERAL SETASIDE PROJECT 8802-PRO-24 WHICH IS FUNDED WITH \$879,336 PROTECT FEDERAL FUNDS AND \$200,644 STATE FUNDS. THERE ARE SUFFICIENT FEDERAL FUNDS FROM SET-ASIDE 8802-PRO-24, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.
8802-PRO-24	MnDOT Resiliency (PROTECT) - 2024 - Deleted	ATP 2- Non-Urban Area	ADMINISTRATIVE	11/27/2023	11/28/2023	\$1,080,000	\$0	THIS ADMINISTRATIVE MODIFICATION IS TO DELETE THIS PROJECT FROM FY 2024 OF THE 2024-2027 STIP. THE FUNDS WILL BE USED ON NEW PROJECT SP 8822-293. THERE ARE NO FEDERAL FUNDS REMAINING ON THIS PROJECT, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.

**Approved 2024-2027 STIP
Administrative Modifications for the Period of 11/9/2023 - 11/29/2023**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO/ATP APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
3409-23	Construct turn lanes on Hwy 40 from Bridge 34032 to 0.3 miles W of 30th Street SW in Willmar.	ATP 8- Non-Urban Area	ADMINISTRATIVE	11/22/2023	11/27/2023	\$900,000	\$900,000	THIS ADMINISTRATIVE MODIFICATION IS TO MOVE THIS PROJECT FROM FY 2024 TO FY 2025 OF THE 2024-2027 STIP. THIS TED PROJECT WAS ENTERED INTO FY24 IN ERROR. THIS IS A 100% STATE FUNDED PROJECT, THEREFORE, FISCAL CONSTRAINT WILL BE MAINTAINED.
6982-342	In Duluth along Interstate 35 from Lake Ave to 26 Ave. E. Improve Pedestrian Accessibility	Duluth/Superior MIC	ADMINISTRATIVE	11/16/2023	11/27/2023	\$1,000,000	\$0	THIS ADMINISTRATIVE MODIFICATION IS TO DROP THIS PROJECT FROM FY24 OF THE 2024-2027 STIP. THE RELEASED \$900,000 IN FEDERAL FUNDS WILL BE USED ON OTHER FUTURE PROJECTS. THERE ARE NO FEDERAL FUNDS REMAINING ON THIS PROJECT, THEREFORE, FISCAL CONSTRAINT WILL BE MAINTAINED.
6910-109	Hwy 23 in Duluth, Reconstruct Roadway from St Louis River to 0.2 miles East of 121st St., in the Fond du Lac neighborhood of Duluth. Construct a new bridge over Mission Creek.	Duluth/Superior MIC	ADMINISTRATIVE	11/16/2023	11/27/2023	\$6,201,000	\$0	THIS ADMINISTRATIVE MODIFICATION IS TO DROP THIS PROJECT FROM FY 2024 OF THE 2024-2027 STIP. THIS PROJECT IS BEING DROPPED AND MAY BE DELIVERED IN A FUTURE FISCAL YEAR. THE RELEASED \$5,048,040 FEDERAL FUNDS WILL BE USED TO FUND NEW PROJECT SP 6906-19 ADDED INTO FY 2024 AND OTHER DISTRICT PROJECTS. THERE ARE NO FEDERAL FUNDS REMAINING ON THIS PROJECT, THEREFORE, FISCAL CONSTRAINT WILL BE MAINTAINED.
013-610-012	Reconstruct CR 10 from Isanti county line to CR 8 in Harris	METRO - Non-Urban Area	ADMINISTRATIVE	11/15/2023	11/27/2023	\$10,500,000	\$11,591,000	THIS ADMINISTRATIVE MODIFICATION IS FOR A TOTAL PROJECT INCREASE FROM \$10,500,000 TO \$11,591,000. THE SCOPE REMAINS THE SAME. COST INCREASE IS ENTIRELY LOCAL FUNDS FROM CHISAGO COUNTY. THERE IS NO CHANGE IN FEDERAL FUNDS, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED
6912-81	State Highway 135 0.52 mi. So County Rd 715 so. of Biwabik. bridge repair over CN tracks	ATP 1- Non-Urban Area	ADMINISTRATIVE	11/22/2023	11/27/2023	\$0	\$500,000	THIS ADMINISTRATIVE MODIFICATION IS TO ADD A NEW PROJECT INTO FY2024 OF THE 2024-2027 STIP. THIS IS A 100% STATE FUNDED PROJECT, THEREFORE, FISCAL CONSTRAINT WILL BE MAINTAINED.
3104-61	Resurface EB and WB Hwy 2 in Grand Rapids to just East of Gunn Rd in La Prairie and install flashing crosswalk sign at Hwy2/La Prairie Ave .	ATP 1- Non-Urban Area	ADMINISTRATIVE	11/15/2023	11/27/2023	\$3,000,000	\$3,600,000	THIS ADMINISTRATIVE MODIFICATION IS TO MOVE THIS PROJECT FROM FY 2024 TO FY 2025 OF THE 2024-2027 STIP. THE RELEASED \$2,442,599 FY 2024 FEDERAL FUNDS WILL BE USED ON OTHER FY 2024 DISTRICT PROJECTS. NO ADDITIONAL FY 2024 FEDERAL FUNDS ARE REQUIRED, THEREFORE FISCAL CONSTRAINT WILL BE MAINTAINED.
8801-SS-24	System Support - 2024 - Deleted	ATP 1- Non-Urban Area	ADMINISTRATIVE	11/15/2023	11/27/2023	\$500,000	\$0	THIS ADMINISTRATIVE MODIFICATION IS TO DROP THIS FY 2024 PROJECT FROM THE 2024-2027 STIP. THE \$500,000 IN STATE FUNDS WILL BE APPLIED TO SP 8821-377 (TIP ACTION 24-00.01, VER. 1) IN DULUTH MPO AREA. THIS IS A 100% STATE FUNDED PROJECT, THEREFORE, FISCAL CONSTRAINT WILL BE MAINTAINED.
4811-80	Construct R-cut at US 169 and Mille Lacs CSAH 8	ATP 3- Non-Urban Area	ADMINISTRATIVE	11/20/2023	11/27/2023	\$2,200,000	\$1,700,000	THIS ADMINISTRATIVE MODIFICATION IS FOR A COST DECREASE. THE COST CHANGE IS DUE TO AN UPDATED PROJECT COST ESTIMATE. THERE IS NO SCOPE CHANGE. THE FEDERAL HSIP FUNDS ARE DECREASING FROM \$970,000 TO \$855,423, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.

**Approved 2024-2027 STIP
Administrative Modifications for the Period of 11/9/2023 - 11/29/2023**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO/ATP APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
5880-199AR	Pine county road 15, 1.8 miles south of jct mn 48. Alternative route for main project 5880-199.	ATP 1- Non-Urban Area	ADMINISTRATIVE	11/14/2023	11/22/2023	\$100,000	\$100,000	THIS ADMINISTRATIVE MODIFICATION IS TO MOVE THIS PROJECT FROM FY 2023 TO FY 2024 OF THE 2024-2027 STIP. THIS IS A 100% STATE FUNDED PROJECT, THEREFORE, FISCAL CONSTRAINT WILL BE MAINTAINED.
86-00141	BNSF RR, Install gates, flashing lights, T 707, Darrow Ave SE, Franklin Twp, Wright Co.	ATP 3- Non-Urban Area	ADMINISTRATIVE	11/14/2023	11/22/2023	\$400,000	\$0	THIS ADMINISTRATIVE MODIFICATION IS TO DELETE THIS PROJECT FROM FY 2024 OF THE 2024-2027 STIP. THE \$400,000 OF FEDERAL RAIL FUNDS WILL BE USED ON NEW PROJECT, SP 73-00142. THERE ARE NO FEDERAL FUNDS REMAINING ON THIS PROJECT, THEREFORE, FISCAL CONSTRAINT IS MAINTAINED.

**Approved 2024-2027 STIP
 Administrative Modifications for the Period of 11/9/2023 - 11/29/2023**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO/ATP APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON